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ESTIMATE RUN 05/22/2017

ESTIMATE SUMMARY 09:30:07

CONTID: C21389         ESTIMATE NO: 0001 PROG 2005

PCN: 21389-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

RAMP US 385 INTERSECTION AT CR PERCENT TIME:

PROJECT NO: STA3852-016                   

RAMP US 385 INTERSECTION AT CR 33.6

NAME OF ROAD:  

PROJECT COUNTIES: YUMA

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

1103 OLD TOWNE LANE STE 201A DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 492,957.90 PARTICIPATING $ $ 88,772.90

AWARD PROJECT AMT: 480,133.90 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,057.97

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

20.00

WORK DAYS

WORK DAYS

18.01%

404,185.00

88,772.90

88,772.90

86,714.93

$

$

$

$

88,772.90

0.00

88,772.90

0.00

88,772.90

-2,057.97

0.00

86,714.93

0.00

AMOUNT DUE 86,714.93 86,714.93

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 86,714.93

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

4.0 TIME ALLOW: 20

ORIG TIME ALLOW: 20

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/03/2017

05/03/2017

05/19/2017

08/18/2016

09/15/2016

11/01/2016

05/03/2017
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PCN: 21389-BID    ESTIMATE RUN 05/22/2017

PROJECT: STA3852-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Asphalt Mat 0.000

292.000

202-00220  
 

6,015.20292.000

6,015.20

1,009.000

SY  

20.60000

0010 Compaction (AASHTO T 180) 0.000

244.000

203-01030  
 

4,880.00244.000

4,880.00

588.000

CY  

20.00000

0015 Blading 0.000

29.500

203-01500  
 

3,658.0029.500

3,658.00

50.000

HOUR

124.00000

0020 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

650.000

LF  

6.60000

0025 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

65.00000

0030 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

180.00000

0035 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

225.00000

0040 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

70.00000

0045 Erosion Control Management 0.000

0.000

208-00207  
 

0.000.000

0.00

20.000

DAY 

400.00000

0050 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

2.600

ACRE

525.00000

0055 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

2.600

ACRE

4,620.00000
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PCN: 21389-BID    ESTIMATE RUN 05/22/2017

PROJECT: STA3852-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

2.600

ACRE

540.00000

0065 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

520.000

LB  

3.20000

0070 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

300.000

SY  

3.30000

0075 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

10.000

TON 

250.00000

0080 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

211.440

403-34751  
 

27,487.20211.440

27,487.20

1,816.000

TON 

130.00000

0081 12 In CSP May MCR's 0.000

70.000

603-10120  
 

4,340.0070.000

4,340.00

70.000

LF  

62.00000

0082 Riprap (9 In) May MCR's 0.000

0.000

506-00209  
 

0.000.000

0.00

16.000

CY  

156.25000

0085 *Delineator (Drivable Concrete Installation) (T ype I) 0.000

0.000

612-00101  
 

0.000.000

0.00

9.000

EACH

165.00000

0090 *Delineator (Drivable Concrete Installation) (T ype II) 0.000

0.000

612-00102  
 

0.000.000

0.00

15.000

EACH

165.00000

0095 *Delineator (Drivable Concrete Installation) (T ype III) 0.000

0.000

612-00103  
 

0.000.000

0.00

4.000

EACH

165.00000

0100 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

5.000

SF  

27.50000
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PCN: 21389-BID    ESTIMATE RUN 05/22/2017

PROJECT: STA3852-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

52.000

SF  

33.00000

0110 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 0.000

0.000

614-01503  
 

0.000.000

0.00

1.000

EACH

495.00000

0115 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

0.000

614-01573  
 

0.000.000

0.00

5.000

EACH

660.00000

0120 *Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

8,000.00000

0125 *Mobilization 0.000

0.262

626-00000  
 

20,174.000.262

20,174.00

1.000

L S 

77,000.00000

0130 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

55.000

GAL 

60.00000

0135 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

42.000

GAL 

172.00000

0140 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

107.000

SF  

20.00000

0145 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

40.000

SF  

15.00000

0150 *Flagging 0.000

234.500

630-00000  
 

8,207.50234.500

8,207.50

600.000

HOUR

35.00000

0155 *Traffic Control Inspection 0.000

8.000

630-00007  
 

2,000.008.000

2,000.00

8.000

DAY 

250.00000
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PCN: 21389-BID    ESTIMATE RUN 05/22/2017

PROJECT: STA3852-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Traffic Control Management 0.000

9.000

630-00012  
 

10,800.009.000

10,800.00

20.000

DAY 

1,200.00000

0165 *Construction Traffic Sign (Panel Size A) 0.000

2.500

630-80341  
 

110.002.500

110.00

5.000

EACH

44.00000

0170 *Construction Traffic Sign (Panel Size B) 0.000

10.000

630-80342  
 

550.0010.000

550.00

25.000

EACH

55.00000

0175 *Construction Traffic Sign (Panel Size C) 0.000

2.000

630-80343  
 

110.002.000

110.00

4.000

EACH

55.00000

0180 *Drum Channelizing Device 0.000

17.500

630-80360  
 

385.0017.500

385.00

35.000

EACH

22.00000

0185 *Traffic Cone 0.000

8.000

630-80380  
 

56.008.000

56.00

50.000

EACH

7.00000

0190 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000.000

0.00

1.000

DAY 

1,950.00000

0195 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0205 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0210 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

4,500.000

F A 

1.00000
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PCN: 21389-BID    ESTIMATE RUN 05/22/2017

PROJECT: STA3852-016                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:30:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 88,772.9088,772.90492,957.90CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

1,000.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 88,772.9088,772.90$492,957.90$CURRENT AMTPROJECT TOTAL


